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1. EXECUTIVE SUMMARY 

BACKGROUND ON AGRIFUTURO FY11 ACTIVITIES 

This annual progress report for the AgriFUTURO Project, implemented by Abt Associates, lead 

contractor, CLUSA, TechnoServe and Wingerts Consulting, covers the period from October 1, 2010 

through September 30, 2011.  Actual activities are reported for the period from July through September 

and the Performance indicators for the entire FY11.  

Despite administrative constraints outlined below, the Project had an excellent quarter during this 

period of high commercialization.  Year-to-date, most of the revised annual targets have been achieved 

or surpassed. Comparing actual achievements to the original indicator targets, the Project has also 

succeeded in surpassing all but three indicators, (Private Sector Investment, New Exports, and Financing 

Mobilized).  Project accomplishments for the year reflect the successful turn-around under new 

management, the dedicated work of value chain leaders in both corridors, the integration of partner 

efforts, and the determination of the Enabling Environment Director.  

However, the achievement/surpassing of annual targets also reflects the inclusion of results from 

approximately 22,000 small holders in Niassa and Angonia as well as the results of good maize sales for 

the year.  Unfortunately, under the new FtF guidance, maize results and the 22,000 Tete/Niassa farmers 

will be excluded making it much more difficult to achieve such positive results in the next year.  The 

exclusion of the Angonia District of Tete, the most productive of the Project’s geographical areas, will 

have the largest negative effect on project results.  Angonia soy sales alone, contributed approximately 

$3.1mm to Purchases from Smallholders.  Maize sales from all territories also contributed $5mm to the 

same indicator target.  While, the Project will do its best to make up the loss of maize with beans and 

the loss of Angonia and Niassa farmers with those in Zambezia, it must be acknowledged that many 

more Zambezian farmers must be identified to work with the Project to make up for the loss of 22,000.  

And, to date, smallholders in Zambezia are at a much lower productivity and organizational levels than 

those currently included in the project.  

The project encountered difficulties in project implementation due to the loss of 3 project staff and 

delays in STTA and LTTA approvals.  Two staff members, under suspicion of fraud, resigned including 

the Communications Officer. Delays in the approval process have delayed implementation of key 

elements in the Project’s revised Action Plan, specifically in the cashew value chain and in business 

training for associations and cooperatives. For grants, a delay in procurement also caused 

implementation problems in starting field services such as tillage, etc. in key areas.   

The Project is addressing these deficiencies by  

a) Planning, to the extent possible, all STTA hiring at least one quarter in advance and bundling 

all requests into a package for CO review; 

b) The Project has submitted a revised Grant Manual for CO review.  The revisions, once 

approved, will make the granting and procurement process more transparent and less 

cumbersome. 
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OVERVIEW OF PROJECT OBJECTIVES AND EXPECTED RESULTS  

The AgriFUTURO Project has nine performance indicators. The results for the Fiscal year 2011, 

compared to the annual targets are presented in Table 1.  AgriFUTURO and its subcontractors helped 

generate US$34,798,148 in sales from smallholders (farmers’ associations and enterprise sales during the 

period of October 2010 to September 2011).  In aggregate, 120% of the annual target was achieved.  

New jobs created reached 128% of the annual target and rural households benefitting totaled 291% of 

the annual target.  With some data still unaccounted for, to date, approximately 73% of the exports 

value target was achieved.  Private sector investments for the year reached 123%. Highlights are listed in 

Table I below.  

TABLE 1. ANNUAL PERFORMANCE INDICATOR AGAINST THE PROJECT TARGETS, FY2011 

Performance Indicator:  End of FY 2011: % ach. against 

new target: 

Observation 

Value of incremental sales New Target $29,060,000 120% 

 

Target achieved  
Actual $34,798,148                         

Jobs Attributed to AgriFUTURO New Target 17,255  

93% 

Target not 

achieved  Actual 16,113 

Rural Household benefitted New Target 54,235  

126% 

Target achieved  

Actual 68,334 
Value of Exports New Target $24,437,000 73% 

 

Not achieved  
Actual $17,835,286 

Private Sector Investment New Target $19,877,000 123% 

 

Target achieved 

Actual $24,474,125 

Enabling Environment Reform Actions 

Taken 

New Target 8 188% Target achieved 

Actual 15 

# of Private Firms and Producer 

Associations 

New Target 210 1399% Target achieved 

Actual 2,938 

Value of Ag and Rural Loans New Target $2,521,000 94% 

 

Not achieved  

Actual $2,364,093 

Number of PPPs established New Target 18  88% Not achieved 
Actual 16 

Source: AgriFUTURO, September 2011 

 

1.1 HIGHLIGHTS AND ACHIEVEMENTS   

 Port Study  

Nacala Port Critical Path Analysis: A joint initiative with IPEX, the analysis reviewed each step and cost 

of the exportation process from “farm gate” to embarkation of the container ship.  The study was 

undertaken from July to September in order to identify constraints and inefficiencies.  The analysis 

consisted of the following steps: 

 Step 1: A thorough assessment, using the banana company, Matanuska, as the exporting 

enterprise, of the exporters’ process of loading bananas and getting them to the port 

and onto the container ship ; 

 Step 2: A key stakeholder review and validation of the study’s assessments of the 

process. This was done to insure that the findings of the study would accurately portray 

the steps taken by the exporter, transporters and the port. 
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 Review and recommendatiosn for priority actions and for the development of a work 

plan; 

Finalized recommendations and development of action plans for implementation will be the final step 

during a stakeholders meeting to be held in Nampula in early October.  This stakeholders meeting 

will include port partners, private sector companies and GOM. However, it is important to know 

that based on AgriFUTURO’s efforts, there is a much improved relationship between the Port of 

Nacala and Matanuska. 

 FACIM 

AgriFUTURO participated in FACIM, the annual government international trade fair, held in Maputo. 

The Project supported participation of Project beneficiaries from both corridors.  Not only has the 

Agriculture Directorate of Nampula Province written the project a thank you later, but as a result of 

Project support, one of the farmers representing Manica, Sr. Peter of Sementes Nzara Yapera, will be 

the key farmer introduced to President Guebuza during the opening of the Manica agricultural season. 

Peter has said he will tell publically thank AgriFUTURO during his presentation to the President. 

 Irrigation Systems 

Through Project assistance two irrigation systems have been offered to Project beneficiaries. One in 

Nacala Corridor has been offered by the Provincial Government of Nampula to Multifrutas, the 

company that has agreed to establish an MD2 nursery.  The other system is being given by the Manica 

Provincial government to Sr. Peter of Sementes Nzara Yapera.  

 PAC meeting  

The first PAC meeting was held in early September with participation of USAID, and GOM 

representatives, CEPAGRI and IPEX. During the meeting, it decided to expand the number of PAC 

participants.  While the expansion of the PAC will be discussed more thoroughly during the next PAC 

meeting on December 13th, it was decided to hold a “Friends of Agribusiness” forum to discuss ways 

various stakeholders (GOM, private sector, and donors) could push forward selected enabling 

environment initiatives.  The “Friends of Agribusiness” meeting will be held October 11th. 

 AgCLIR 

AgCLIR was finalized and sent to GOM, donors, private sector companies and several other interested 

stakeholders.  During September, the EE Director and COP participated in a presentation and 

discussion of AgCLIR recommendations with EU representatives.  The EU representatives were very 

appreciative of the information and agreed that AgCLIR should be presented to a larger body of 

stakeholders in the near future.  This will take place sometime in the next quarter. 

Through the “Friends of Agribusiness” forum, the Project plans to push several of AgCLIR’s 

recommendations. This initiative will be driven by AgriFUTURO but implemented by Government 

entities such as CEPAGRI and IPEX. 
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1.2 COMPARISON TARGETS VERSUS ACTUAL BY VALUE CHAIN  

Grain and Oil seeds:  

This group includes grains (soybeans, and maize) and oilseed crops (sesame and groundnuts) for which 

the project facilitated sales in local and international markets. The data has been collected from 

producer organizations, emerging farmers, associations and cooperatives. The Project mobilized 

resources, organizing contracts and marketing to traders and small and medium enterprises.  

Approximately 3,680 jobs related to the marketing process of grains and oilseeds during this quarter. 

Given the demand for services in marketing activities, the number of beneficiaries increased this quarter. 

Such services included mobilization of financial resources, transportation logistics, and assembling 

associations and cooperatives to deliver agreed quantities. 

NACALA CORRIDOR:   

Soybeans: 

Value of sales:  Soybeans were mostly sold in the district of Gurué (Zambézia Province) in partnership 

with the Prosoja Project (Gates funded) and IKURU. In total this corridor contributed 5,688.5 tons of 

volume valued at US$ 3,259,440. The main buyers were: King Frango (based in Nampula), Alif Quimica 

(based in Zambézia), Lucky Comercial, Saide Comercial, Abilio Antunes (based in Manica) and João 

Ferreira dos Santos (Based in Nampula).   

Rural finance loans (finance mobilized): The project helped to leverage US$ 300,000 in financing for 

IKURU this quarter. These funds were used mainly for commercialization of soy, strengthening the 

company's capital and ensuring a smooth process.  

Groundnuts: 

Groundnuts are primarily produced and sold in the Nacala Corridor and purchased mostly from small 

farmers in Nampula with a small part (4.4 tons) form in Nipepe, Niassa Province based on a contract 

between the ALIMI Cooperative and the Portuguese company CISTER. The main buyers in Nampula are 

local traders such as: Sete e Meio, Gulamo and Gani Groups and IKURU. 

Value of sales: Commercialization continues into the new quarter.  However, total gross sales for the 

4th quarter of FY11 are valued at US$ 1,097,134, resulting from the sale of 1.684 M tons.  

New Jobs, families and firms benefited: This value chain generated 535 new jobs, and an increment of 

11,226 household families benefitted. The number of firms assisted in the quarter also increased in the 

order of 1.387.   

Value of Exports: Exports registered on groundnuts were from IKURU who, through Project 

interventions identified a new market in the Netherlands where 54 tons were sold valued at US$ 

81,000.  

Sesame: 

Value of sales from smallholders: The big players for this value chain are ALIMI Cooperative in south of 

Niassa, Olam, and IKURU.  These three businesses purchased approximately 1,139 tons from small 

producers valued at US$1,325,888.  With Project assistance, OLINUTO, a small commercial farming 

company, helped the forum FACANA’s smallholder producers generate US$ 18,558.   

We are awaiting final results from Corredor Agro, who were not able to produce quarterly data as of 

this writing.  Once included in year-end results, the final production, sales and families benefited should 

significantly increase. 
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New Jobs and family benefited: Sesame contributed to the creation of 55 jobs associated with post –

harvesting and marketing activities. Sesame production, with Project assistance, benefited 6,211 rural 

families. 

Value of exports: Through project assistance, IKURU was able to export 18 tons of sesame to the 

Netherlands. Sales to this new market were valued at US$ 1,450/MT for a total export value of US$ 

26,000.  

Cashew:  

This value chain is assisted by TechnoServe (TNS) and most of the activities are distributed between 

Nampula and Zambézia Provinces where cashew processing plants are located. Due to delays in TNS 

STTA and LTTA approvals, the project has fallen one quarter behind its planned cashew activities as 

outlined in the revised Action Plan.  Therefore, most project activities continued to focus on the 

establishment of standards of quality assurance. 

Value of sales from smallholder:  IKURU purchased 127 tons of cashew from smallholders valued at US$ 

1,124,185. In turn, IKURU exported 120 tons to fair trade markets through Twin Trading in England at 

$141,000 per 15 ton container, representing US$ 1,128,000 in exports. Another three cashew 

processing plants (MAP, IPCCM and CONDOR NUTS) exported approximately 105 tons of cashew 

valued at US$ 1,080,000. 

The Project sponsored 4 participants in the annual African cashew conference held in the Gambia.  The 

participants led by partner TNS staff, agreed that the conference was extremely beneficial.  One 

participant, Sr. Teotónio, head of the OLINUTO (potential ASC) was particularly enthusiastic as he is 

working with the Forum FACANA to establish a cashew nursery in Nampula.  Another participant, Don 

Larson, who is starting a nut roasting company in Maputo (but purchasing from small holders in the 

north found the conference and contacts particularly useful. 

Maize:  

The main source of maize in regional terms is Gurué district in Zambézia Province. The project works 

with the ALIMI Cooperative in Cuamba (southern Niassa). In the northern region of Nampula, the 

Project works with IKURU in partnership with the WFP. 

Value of sales from smallholder: This value chain performed well with the sale of 3,542 tons of maize 

resulting in US$ 553,119 in value. Associations working with IKURU had World Food Programme 

(WFP) contracts and, through Project intervention, have improved the quality of grain sold and 

increased the price paid to smallholders.  

In addition, AgriFUTURO, partnering with the SANA project, facilitated purchase contracts for maize 

produced by smallholders, resulting in US$ 608,431. 

New Jobs and family benefited: This value chain created approximately 364 new jobs and benefited 5,490 

rural families through Project assistance.  

BEIRA CORRIDOR:  

Soybean:  

Value of sales from smallholder: Angónia associations sold nearly 3,140 tons. Principal buyers were the 

poultry companies (Novos Horizontes and Abílio Antunes) and TNS. The price varied between 18 – 24 

Mts/kg. Approximately 3,500 tons were sold to local buyers and some was marketed informally to 

Malawi. 
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Prio Foods, a Project ASC, traded 300 tons valued at US$ 230,769 to TechnoServe. Prio Foods worked 

with 800 smallholders and created approximately 150 jobs in the production, harvesting, and marketing 

process. 

In Barue, Abilio Antunes purchased approximately 301 tons of soy. 180 tons came from Manica 

associations Nhampassa, Chindengue and Honde. Total value of these purchases was US$ 113,210 

 

Maize:  

The market dynamics for the maize value chain reflects the growing influence of the main buyers in 

Manica and Tete Provinces, DECA, WFP, PANNAR, MOZPEX and V & M.  

Value of sales from smallholder: 19,683 tons was sold generating a gross value of US$4,602,015.  

Associations in Angónia excelled by far when compared to associations in other districts of the two 

provinces.  Table 1, demonstrates that sales from Angónia associations represent (68%) of total maize 

sales within the corridor with 13,000 tons of maize traded domestically. In addition, an estimated 6,000 

tons of Angónia maize was marketed in neighboring Malawi due to the low prices offered by local 

buyers. In total, Angónia is estimated to have contributed approximately with 20,000 tons in maize 

production. A major driver in recent maize production is that many associations have purchasing 

contracts with WFP and production loans from BOM. 

TABLE 1. VOLUME AND VALUES OF MAIZE TRADE WITHIN BEIRA CORRIDOR  

Provinces Sales from 

Associations 

Volumes traded 

(in tons) 

Value in USD 

received by the 

associations 

Price 

(Mts/kg) 

Manica Barue  3.562 685,009 4.5 – 5.0  

Manica Dombe  900  174,267.12  

Tete Angónia  13.000  3,115,384  

Source: AgriFUTURO, September 2011 

 

In terms of rural households benefiting, in Angónia alone the project assisted approximately 5,353 

families from five associations including 1,441 women. 

Another Project ASC, Phoenix, working with emerging farmers sold 36 tons of maize seed to Dengo 

Comercial at 16 Mts/Kg, resulting in US$ 21,333 in value. Dengo an important input provider, also 

bought approximately 895 tons of maize seed in the districts of Barué, Manica and Gondola totaling US$ 

430,926 in value. 

The Project FOSC, Cooperative KKU failed to get credit for marketing activities and started buying late 

in the commercialization season.  Nevertheless, to date, KKU has traded 416.5 tons valued at 

US$65,364.5) assisting approximately 1,001 families. 

Sesame: 

Value of sales from smallholder: Dombe associations have been major participant in the sesame value 

chain. During the last month of the quarter, most of the associations were still harvesting and drying.  

However, some already have purchase agreements with SUNSMILE, a company in the Beira corridor. 

The company provided scales, bags and US$ 20,000 in credit for the associations to make purchases 
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from members. At the point where the project closed its reports, SUNSMIILE had purchased 119 tons 

of sesame valued at US$123,263. The price of sesame varied between 27 and 30 Mts/kg. 

Another important player is OLAM that bought 2,300 tons for US$ 2,388,461 from smallholders in the 

districts of Muaza and Búzi in Sofala Province and Barué in Manica Province.  

OLAM had Project support in identifying new areas to expand production. AgriFUTURO has also 

facilitated linkages between OLAM and Dombe associations including execution of a sesame production 

and marketing agreement for the next crop calendar. 

For sale as seed, Dengo Commercial, an input provider, bought 22.3 tons of sesame from Barue 

producers valued at US$30,019.  

Emerging farmers are still in the process of harvesting. The ASC in Vanduzi that includes 5 emerging 

farmers, planted 23 hectares and the ASC in Manica with 7 emerging farmers planted 43 ha. The results 

will be included next quarter. 

Frutas:  

Value of sales from smallholder and New Jobs generated: Banana: Frutas de Ouro Company sold 

approximately 184 tons valued at US$ 30,474 in Tete Province.: This Company created 24 new jobs 

between July and September.  The Banana association, Macate, sold 7.2 tons valued at US$ 2,769 to the 

local Shoprite. This quarter is the first time that we are collecting domestic sales from banana firms. 

Mangoes: The mango trees are now blooming and there are good estimates for production this year. 

The main challenges are ensuring the GLOBALGAP certification.  Therefore, activities on pest control 

and training in pesticide handling, first aid, and improving the storage of pesticides continue.  

During this reporting period 9 jobs were created. 

1.3 CONSTRAINTS ENCOUNTERED DURING IMPLEMENTATION   

Please see the Executive Summary. As mentioned problems with staff resignations and significant delays 

in STTA and LTTA approvals have been the most serious constraints to implementing the program 

according to the revised Action Plan.  Also, due to contract requirements timely procurement of 

grantee equipment continues to be problematic. 
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2. AGRIFUTURO COMPONENT ACTIVITIES 

2.1 IMPROVE THE ENABLING ENVIRONMENT FOR AGRIBUSINESS 

DEVELOP A STAKEHOLDER BASE FOR CHANGE 

 The project continues to work towards the formation of fruit associations in the north and center 

of Mozambique. A consultant was contracted to review the sustainability plan of FrutiCentro in the 

Beira Corridor. The review was completed, pending the final report with recommendations. 

 The conversion of associations into cooperatives in Beira corridor started during this quarter. 

Three cooperatives were assessed from Angónia, Barué and Dombe.  The result of the assessment 

concludes that two of the associations were ready to go thru the conversion process which will 

commence in the next quarter. The third association needs additional coaching before beginning the 

cooperative establishment process. 

 The project continues to work in partnership with GIZ, to support AICAJU. The project 

contracted two consultants to work with AICAJU and smallholders on the capacity building.  The 

activities aim to prepare smallholders for integration into AICAJU membership.  As a result of this 

assistance, three processors have been linked with pilot groups to start selling cashews. He 

consultants have also been working with AICAJU to assist them in this integration process so that 

they will understand the needs of smallholders. 

DEVELOP A NATIONAL COMPETITIVENESS STRATEGY 

 AgCLIR report was distributed and discussed with various forums: The EU, Friends of Agribusiness, 

presented at the PAC, and posted to the project website.  

 The Project worked with USAID and CEPAGRI to establish a “Friends of Agribusiness” Forum.  

The purpose of the forum is to create working groups of private sector, donor and GOM 

representatives to support agribusiness initiatives within the government. 

DEVELOP A NATIONAL COMPETITIVENESS REFORM AGENDA 

 Fruit fly: Surveillance and monitoring of the fruit fly continues in the central region, specifically in 

Manica Province. The tests on green banana as a host of fruit fly was completed and the technical 

report will be drafted during the next quarter. In Partnership with the Ministry of Agriculture and 

the University Eduardo Mondlane and financed by USDA and USAID, a Fruit Fly Management 

Project in Mozambique was launched. 

 Aflatoxin: Efforts to establish a mycotoxin lab at UNILURIO continue. In partnership with the 

Ministry of Agriculture, IITA, University Eduardo Mondlane and UNILURIO and financed by USDA 

and USAID, the AFLASAFE project is being launched in Mozambique. It is hoped that UNILURIO 

will house the project but there is still difficulty in finalizing construction plan for UNILURIO’s new 

lab. 
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2.2 EXPAND AND STRENGTHEN AGRIBUSINESS DEVELOPMENT 
SERVICES  

DEVELOP VALUE CHAIN–FOCUSED AND, PRIVATE SECTOR-RUN 

AGRIBUSINESS SERVICE CLUSTERS (ASC) AND FARMER OWNED SERVICE 

(FOSC) 

In both corridors, AgriFUTURO has been assisting our ASCs and FOSCs in wrapping up last season’s 

efforts and preparing for the coming season. An issue of particular concern has been the management of 

credit and the establishment of access to working capital in the future. To address this, we have 

developed a complete, management accounting system for medium and small farmers, which will be 

implemented in the coming season and for which special training sessions will be conducted. 

Links with market outlets and banks have been a major area of activity in both corridors. Entities such as 

Vinson G&G, Phoenix, OLINOTU, FACANA, CISTER, IKURU, Corredor Agro, and Lozane Farms have 

all been assisted some with better results than others. Special market linkages with domestic entities 

such as OLAM, Alif Quimico, Prio Foods and others have been arranged and we are working with 

entities beyond the borders of Mozambique, such as SA Groundnut, with the same objective in mind. 

AgriFUTURO has worked with Banco Terra, Banco Oportunidad de Mozambique (BOM), Standard 

Bank, and others, as well as John Deere and Standard Bank/CredAgro, and in cooperation with such 

entities as AGRA, CLUSA/ProSoja to access farmer credit. 

As of this writing, the Program has support relationships with 8 ASCs and 3 FOSCs in the Beira 

Corridor, and in the Nacala Corridor we have relations with 3 FOSCs (and 8 in the pipeline) and 3 

strong ASCs with another in the pipeline. 

 

BIODIVERSITY INITIATIVES  

In Bio-Diversity initiatives, the Project continues to work towards launching initiatives with two 

projects: Gorongoza G&G in the buffer zone of Gorongoza Park that has great promise and an ASC 

project in the Muanza area that will relocate at least 70 families from Gorongoza Park and help them to 

establish farms with and ASC in full support mode. Both projects have received the full endorsement of 

Gorongoza Park’s administration. Less certain, but at least in the works, is the possibility of a cashew 

tree planting project in the buffer zone of Gile Park in Zambézia, again designed to attract families that 

are living in the designated park area out of it while helping to influence farmers outside the park to set 

up in the buffer zone rather than going directly into the park itself. 

HELP AGRIBUSINESS FIRMS ACCESS FINANCING 

Assist Agribusiness Firms Seeking Access to Finance: 

The joint effort with John Deere and Standard Bank identified a number of potential leasing candidates. 

The constraint had been the bank’s unwillingness to recognize the considerable risk dilution being 

offered by Agra and John Deere. Notwithstanding, the proposed interest rates for the leases have been 

reduced but down-payment requirements, guarantees, etc. show no appreciable deviation from regular 

market terms. This is still being negotiated but remains disappointing as the deal now stands. However, 

the leasing interest rate to be charged at 19.5%, given the Central Bank’s minimal bank deposit 

requirement of 16.5%, is not that bad. 
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AgriFUTURO continues to negotiate with Banco Terra, Barclays and Pro Credit to try to obtain 

working capital lines of credit for our “clients”. All profess interest but seem to shy away from actually 

offering credits to associations and emerging farmers. 

2.3 INCREASE AND STRENGTHEN PUBLIC/PRIVATE PARTNERSHIPS 

 The Project signed a MoU with Multifrutas, a local company operating within the Nacala Corridor. 

Through this partnership, Multifrutas and AgriFUTURO will develop the MD2 pineapple, a high 

export value crop. The project also leveraged efforts with the Provincial government to assist 

Mutifrutas in acquisition of an irrigation system that will add value to the project.  

 There are other MoUs in the pipeline that will be signed in the next quarter:  John Deer, LOZANE 

Farm, GAPI, MADAL, SA groundnuts, and Abilio Antunes. 

2.4 MEDIA ACTIVITIES AND COVERAGE: 

 AgriFUTURO’s participation at the annual international trade fair in Maputo (FACIM) was televised 

including the President’s stop at the AgriFUTURO booth. 

 Press releases were drafted for both the aflatoxin and fruit fly conferences held in Maputo in 

September. 

 

3. MAJOR UPCOMING EVENTS/ACTIONS FOR THE 

NEXT QUARTER 

 The 2nd PAC meeting  

 Friends of Agribusiness meeting 

 Parterns meeting 

 The participation ta the first world cashew Expo in conjunction with 5th CACA annual conference 

 The project participation in FACIM (International trade fair) 

 Stakeholder worshop to validate the results of the path analysis of the port 

 Finalize the work plan 

 Work on th new PMP based on the new guidelines from the mission 

 Develop work plans with ASC s 
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4. ANNEX A: PERFORMANCE INDICATOR 

Performance Indicator     Fiscal Year 2011  
 New target 

(PMP Revised 
in June)  

 %  of actual 
achievemnent 

against the 
new targets  

 %  of actual 
achievemnent 
against the old 

targets  

     Oct - Dec   Jan - Mar   Apr - Jun   Jul - Sep         

     1st   2nd   3rd   4th   Total        

 Value of incremental sales at 

farm gate  

 Target          $18,200,000  $  29,060,000      

 Actual  $251,561 $600,163 $13,863,687 $20,082,737  $         34,798,148    120% 191% 

Volume of incremental sales - 

Metric Tons  

 Target          0  N/A   N/A    

 Actual  457 2435  $         28,258   $         41,305                    72,455        

 Jobs Attributed to 

AgriFUTURO  

 Target          16,345            17,255      

 Actual  132 2,814 5,091 8,076                   16,113    93% 99% 

  - men  
 Target          11,747  10,051     

 Actual  115 2,392 2,892 6,886                   12,283    122%  105% 

  - women  
 Target          4,598  7,204     

 Actual  17 422 2,199 1,190 3,828                      53%  83% 

 Rural Households Benefited 

(cumulative)  

 Target          49,504            54,235      

 Actual  43,515 1,230 8,169 15,430                 68,334    126% 138% 

  - male head of household  
 Target          30,243  36,018     

 Actual  24,739 1,136 5,113 10,601                   41,589    115%  138% 

  - female head of household  
 Target          19,262  18,217     

 Actual  18,776 94 3,056 4,829                   26,755    147%  139% 

Value of Exports  
 Target          $50,905,000  $  24,437,000      

 Actual  $232,000 $2,571,140 $5,181,947 $9,850,199            17,835,286    73% 35% 

  - International (outside of 

Southern Africa)  

 Target          $43,975,000       

 Actual  $127,800 $2,571,140 $4,651,130 $5,795,000            13,145,070        

  - Regional (Southern Africa)  
 Target          $6,930,000       

 Actual  $104,200 $0 $530,817 $4,055,199  $          4,690,216        

 Private Sector Investment  
 Target          $31,800,000  $  19,877,000      

 Actual  $564,297 $5,820,000 $10,928,000 $7,161,828            24,474,125    123% 77% 

 Enabling Environment 

Reform Actions Taken 

 Target          2       

 Actual  0 0 0 0 0       

 # of Private Firms and 

Producer Associations 

 Target          200 210     

 Actual  14 175 886 1,481 2,556    1217% 1278% 

Value of Ag and Rural Loans  
 Target          30,000,000  $    2,521,000      

 Actual  $734,850 $228,653 $348,217 $1,052,373              2,364,093    94% 8% 

 Number of PPPs Established   
 Target          7 18     

 Actual  0 5 0 0 5       
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5. ANNEX C: INDIVIDUAL PERFORMANCE 

INDICATORS 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

FIGURE 1: TOTAL VALUE OF PURCHASE FROM SMALLHOLDER 

 

FIGURE 2: NUMBER OF JOBS CREATED 

 -  5,000  10,000  15,000  20,000  25,000

Total for FY 11

New target (PMP Revised in June)

Total for FY 11 New target (PMP Revised in June)

New Jobs Created (cumulative) 22,060 17,255

New Jobs Created (cumulative)

  
Source: AgriFUTURO,October 2011 
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FIGURE 3:RURAL HOUSEHOLD BENEFFITED 

 
Source: AgriFUTURO,October 2011 
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FIGURE4: VALUE OF NEW INTERNATIONAL EXPORTS 

 

 

FIGURE 5 : PRIVATE SECTOR INVESTMENT   

 

     Source: AgriFUTURO,October 2011 
 

Source: AgriFUTURO, October  2011 

 

 

 

 


